

CITY OF HARTFORD

Monthly Meeting Minutes
Parks and Recreation Advisory Commission
Tuesday, September 25, 2018
City Hall – Green Room

550 Main Street, Hartford, CT 06103

Commissioners in Attendance: Janier Caban-Hernandez, Charmaine Craig, Brian Gallagher, Kathy Kraczkowsky, Craig Mergins, Dave Rozza, Donna Swarr,

Ex Officio: Adam Cloud

City Staff: Frank Dellaripa, Petrel Maylor

Guests: Councilman Gale, Alison Cappuccio, Neil Connors, Leslie Hammond, Henry Hester, Alyssa Petersen,

Grace Yi

Excused absences: Denise Best, Chris Hayes

Minutes of June 26, 2018 approved

Reminder: Friend of the Parks Celebration will be held Thursday, September 27th

Park Trust Fund Review -

Treasurer Adam Cloud provided an overview of the establishment of the Park Trust Fund; 8 million in 19xx and 4 million in 19xx is what is the corpus of the trust fund. It cannot be spent; it is intended to be available in perpetuity. Income has been steadily withdrawn since 2013. The trust fund in any given year's funds are required to be 70% for beautification and conservation, 25% for non-reoccurring and 5% for trees. Below is a summary since 2008 of spending. Treasurer Cloud recommended that we invite CFO, Melissa McCarthy for projects in the Capital Improvement budget. He also recommended adding him as an Ex-Officio member.

	Market Value	Cumulative Yearly Income (Int/Div)	78% of Income Available for Beautification, Conservation, etc. per Ordinance of 1988	25% of lacome Available for Non Re-ocurring Capital Expanditures por Ordinance as Amended in 1997	2012 Amondment for 5% to be transferred to the COH Tree Account	Withdrawals to date
8/31/2018	24,553,693,85	124,444.88	87.111.41	31,111,22	6 222 24	(608,628.39)
6/30/2018	23,992,935,62	658 898 73	461.229.11	154,724.68	32.944.94	(467,705.28)
6/30/2017	23,126,468,72	581,927.59	407.349.31	145,481.90	29,096 38	(454,410.76)
6/30/2016	20,118,786,80	591.146.88	413,802.81	147,788.72	29,557.34	(582,821.03)
6/30/2015	22.886,668.31	869.626.51	468,738.55	167,406.63	33,481.33	(586,194.70)
6/30/2014	23.944.784.63	708.715.41	496,100.79	177,178.85	35,435.77	(608,687.27)
6/30/2013	20,047,585.54	693 595 28	485,518.69	173,398.82	34,679.76	(1,891,205.13)
6/30/2012	18.512,650.35	678.878.79	475,215.15	189,719.70	33,943.94	(615,959.60)
6/30/2011	18.218,184.15	498,498.30	372,372.23	124,124.08		(22,234.88)
6/30/2010	16.407,911.84	370,170.38	277,627.79	92,542.60		
6/30/2009	15.715,326.78	498,474.91	372,356.18	124,118.73		
6/30/2008	17,323,143.80	651,279.07	488,459.30	162,819.77		
6/30/2007	18,508,021.44	656,155.74	492,116.81	164,038.94		
6/30/2006	17,378,658.67	605,256.31	453,942.23	151,314.08		
	Totals:	7,858,621.89	5,664,826.96	1,964,655.47	229,139.46	(5.837,847.04)
		11.3			184,064.91	
	Available Balances	7,813,547.34	5,664,826.96	1,964,655.47	184,064.91	



CITY OF HARTFORD

Below are the list projects that was submitted by Mayor Bronin in 2017 as part of the City Budget and was approved by the City Council. PRAC contributed projects deemed of highest priority by Friends Groups for their parks. Others were sought out by the Mayor, City Council President and Treasurer from other groups who are stakeholders in the parks.

HARTFORD PARK TRUST FUND CAPITAL IMPROVEMENT PLAN As of 6/30/2018											
PROJECT#	DESCRIPTION	HPTF FUNDING	MAYOR APPRD	Bud Chg	PRIOR EXP	PRIOR REV	CURR EXP	EXP OVER REIMB	AVAIL BUDGET	STATUS	
V1706	Hartford Park - Neighborhood Env	500,000.00	1 1 1 1 1 1 1		486,000.00	(486,000,00)			14.000.00	OPEN NEW METHOD	FD4
V1418	Cernetery Beautification and Improve	200,000.00			122,825,97	(122,825,97)	-			OPEN NEW METHOD	FD4
V1505	Urban Forestry - Project is closed	500,000.00		(2,365,00)	497,635,00	(497,635,00)				CLOSED NEW METHOD	
V1723	Emerald Ash Borer Initiative	200,000.00	200,000.00		49,549.00	(49,549,00)	11.952.00	11.952.00	138,499.00	OPEN NEW METHOD	FD4
V1811	Citywide Park Signage	2,000,000.00	1,400,000.00			- 1	43,000,00	43,000,00		OPEN NEW METHOD	FD
V1812	Sidewalks - Elizabeth, Colt and Sigourney	300,000.00	300,000.00	A STATE OF THE STA		-	10.687.50	10,687,50	289,312.50	OPEN NEW METHOD	FD
V1813	Lighting and Sidewalks - Bushnell East & West	1,000,000.00	900,000.00		TODAY -	Terrestria e la	-		1,000,000.00	OPEN NEW METHOD	FD4
V1814	Pope Park Baseball Field	750,000.00	750,000.00				-			OPEN NEW METHOD	FD
V1815	Goodwin Park Tennis Courts	200,000.00	200,000.00	7.34			8.500.00	8,500,00	191,500,00	OPEN NEW METHOD	FD
V1816	Keney Park ADA Improvements - Vine Street	250,000.00	270,000.00		7100	-			250,000.00	OPEN NEW METHOD	FD
V1817	Pond DredGing - Goodwin, Pope, Bushnell	2,500,000.00	1,300,000.00		7.00	7. 427. 5 13 2.	-		2,500,000,00	OPEN NEW METHOD	FD
DECI.	Keney Park Aerators		60,000.00		THE WALL OF				2,000,000,00	OI EITHETTIOD	-
V1818	Replace Playscapes (6)	2,000,000.00	1,200,000.00				239.579.00	239.579.00	1,760,421,00	OPEN NEW METHOD	FD4
V1819	Keney Park Gates & Fencing	100,000.00	100,000.00				78,860,66	78,860,66	21,139,34	OPEN NEW METHOD	FD
V1820	Goodwin Park Golf Course Irrigation	2,500,000.00	1,185,000.00		314 41 141		2,500.00	2,500.00	2,497,500.00	OPEN NEW METHOD	FD
V1821	Park Lighting (6)	1,100,000.00	507,948.00					-	1,100,000.00	OPEN NEW METHOD	FD4
	Parkette - ON HOLD		450,000.00				The state of the s				-1.0
V1822	Security Cameras (7)	600,000.00	600,000.00		378,772,42	(378,772.42)	203,049,23	203.049.23	18,178,35	OPEN NEW METHOD	FD4
V1823	Basketball Courts (6)	450,000.00	300,000.00			- 1	10,500.00	10,500,00		OPEN NEW METHOD	FD4
V1824	Automate Spray-Pads (13) & Irrigation Systems (5)	200,000.00	200,000.00				-		200,000,00	OPEN NEW METHOD	FD4
V1825	Park Concessions Improvements (4)	600,000.00					18			OPEN NEW METHOD	FD4
V1826	Hyland Park "Cal Ripken Field" Lighting	500,000.00					-			OPEN NEW METHOD	FD-
V1827	Forest Sustainability	100,000.00	100,000.00		-					OPEN NEW METHOD	FD4
V1828	Hiking Trails - Keney Park & N. Branch Park River	400,000.00					4 /0 /-	-		OPEN NEW METHOD	FD4
/1829	Goodwin Park Entrance	150,000.00		THE LEGISLE		-	-			OPEN NEW METHOD	FD
V1830	Park Beautification	250,000.00			- 1		-			OPEN NEW METHOD	FD4
/2341	Park Ponds Restoration	800,000.00			617,383.73	(617,383.73)		-		OPEN (DT/DF)	FD
	Colt Park Master Plan		300,000.00						,		



CITY OF HARTFORD

City Architect

Frank Dellaripa provided an overview of the projects. His list may not line up exactly with the list from the Treasurer's Office as these projects were already defined. Below is the list of projects.

HARTFORD PARKS TRUST FUND (last update September 17, 2018)

Cost Center	Project Name	Location	Council Authorized	Mayor Authorized	Difference	Contract Amount	YTD Expense	Variance	1	Notes	Start Date	Duration
W1811	Park Signage	All Parks	\$ 2,000,000	\$ 1,400,000	\$ 600,000	\$ 702,00	\$ 43,000	\$ 698,00	00	Bids due for Phase 1 on September 6, 2018	Apr-19	Twelve months
W1812	Sidewalks	Elizabeth, Colt, Sigourney, approx. 6,000 linear feet	\$ 300,000	\$ 300,000	\$ -	\$ 393,20	\$ 10,688	\$ (93,200	0)	Bids due on September 6, 2018	Apr-19	Three months
W1813	Sidewalks and Lighting	Bushnell (east and west)	\$ 1,000,000	\$ 900,000	\$ 100,000	TBD		\$ 275,000	10	Bushnell Park Foundation grant for \$100,000, state grant for LEDs will cover park lighting costs estimated at \$275,000	Apr-19	Six months
W1814	New Athletic Facility	Pope Park little league baseball field w/lights	\$ 750,000	\$ 750,000	\$ -	\$ 727,536		\$ 22,464.00	0	In contract award process	Sep-18	Eighteen months (I grow-in period)
W1815	New Athletic Facility	Goodwin Park tennis courts (4) and Fustal Line Painting	\$ 200,000	\$ 200,000	s -	\$ 260,000	\$ 8,500	\$ (60,000.00	o) ×	Only two courts will be constructed using post-tension concrete. In contract award process.	Apr-19	Four months
W1816	ADA Improvements	Keney Park – Equestrian Center	\$ 250,000	\$ 270,000	\$ (20,000)	\$ 295,278		\$ (25,278.00) x	Construction complete	Complete	Three months
V1817	Pond Dredging	Goodwin Park Pond	\$ 2,500,000	\$ 1,300,000	\$ 1,200,000	TBD		TBD		Construction documents being developed and permits reissued by DEEP, pursuing hydraulic dredging option	Oct-18	Three months
V1819	Park gates, fencing	Keney Park	\$ 100,000	\$ 100,000	\$ -	\$ 78,861	\$ 78,861	\$ 21,139.00		One swing gate remaining to be installed	Sep-18	Four months
V1822	Security Cameras	Keney, Colt, Elizabeth, Pope, Bushnell, Goodwin, Hyland	\$ 600,000	\$ 600,000	\$ -	\$ 590,212	\$ 203,049	\$ 9,788.00)	All cameras complete, Hyland park removed from work scope	Apr-19	Six months
V1821	Lighting	South Green	\$ 100,000	\$ 100,000	s -	\$ -		\$ 100,000.00		Light fixtures purchased and installed by City staff. Actual purchase price of \$10,000 paid for out of state grant	Sep-18	One week
V1821	Lighting	Colt, Elizabeth, Goodwin, Keney Woodland (Not Pope)	\$ 407,948	\$ 407,948	\$ -	\$ -		\$ 407,948.00		Construction documents being developed, will use LED state grant for this work	Apr-19	Six months
V1818	Playscape Replacement	Bushnell, Goodwin, Keney – Greenfield, Pope, Rocky Ridge	\$ 2,000,000	\$ 1,200,000	\$ 800,000	\$ 1,127,689	\$ 239,579	\$ 72,311		Playscapes at all parks except Rocky Ridge and Bushneli will receive replacement parts and new matting. Complete replacement of equipment and matting at Rocky Ridge. HPTF paid \$200,000 towards Bushnell Park Foundation Playscape.	Oct-18	Three months each (not incl. design review)
/1820	Partial irrigation, club house upgrades	Goodwin Park Golf Course- some irrigation, electrical and bathroom upgrades at clubhouse.	\$ 2,500,000	\$ 2,185,000	\$ 315,000	TBD	\$ 2,500	TBD		Design options being reviewed to use wells to fill pond and irrigate course, Architect to design bathroom upgrades, electrical work complete at a cost of \$5,870	Clubhouse Bathroom Upgrades- Apr- 2018, Irrigation- Apr- 2019	Twelve months (no incl. design time)
/1823	New Athletic Facility	Basketball courts at Hyland, Colt, Brackett, Willie Ware. (Hudson St., Maria Sanchez removed)	\$ 450,000	\$ 300,000	\$ 150,000	\$ 419,822	\$ 10,500	ТВО		Bids due September 6, 2018	Apr-19	Two months each
/1824	Automation of athletic field irrigation systems and spray pads	All thirteen spray pads, Five Irrigated fields (Colt, Elizabeth, Keney Waverly, Hyland, Dillon)	\$ 200,000	\$ 200,000	s -	TBD		TBD		Soliciting bids from vendors	Apr-19	Three months
	Forestry; wood processing, recycling, and mulching	Liebert Road, GIS Parcel ID 308077007	\$ 100,000	\$ 100,000	s -	TBD	N. 10. 10. 10. 10. 10. 10. 10. 10. 10. 10	TBD		Scope of work needs to be written and design proposals solicited	Apr-19	Two months
ONE, Could se: W1821, /1823	Develop Parkette	Corner of Albany Ave. and Magnolia St.	\$ -	\$ 450,000	\$ (450,000)	ON HOLD		ON HOLD		This project is on hold	ON HOLD	ON HOLD
1723	Emerald ash-borer initiative tree removal	Various locations	\$ 200,000	\$ 200,000	s -	TBD	\$ 11,952	TBD		Trees posted, Passed as Stand Alone resolution	Oct-18	Two months
ONE, Could se: W1817	High flow pond aerators	Keney Park	s - :	\$ 60,000	\$ (60,000)	\$ 7,135		\$ 52,865.00	×	Current price estimate is \$7,500	Oct-18	Three months
ONE, TBD	Colt Park Master Plan	Colt Park, Various Locations	\$ -	\$ 300,000	\$ (300,000)	TBD		\$ -		Design cost only for FY19 \$750K Fed., \$450K State, \$300 HPFT - includes 6 or 7 projects/ Design work started	19-Арг	One year

^{1 -} X denotes that awarded contract exceed council authorization

* All authorized amounts can be found in City Council ordinance Item #1 May 22, 201



CITY OF HARTFORD

Batterson Park

Neil Connors requested two items; a request that a Commissioner work with the group that has formed to be the Friends of Batterson Park and asked about the insurance or what was the liability issue of the public using the park. Alison Cappuccio, Leslie Hammond, Alyssa Petersen are members of the Friends Group and attended the meeting. Neil Connors stated that they are forming a nonprofit 301 c. The Chair, Craig Mergins informed them that PRAC has requested a meeting with Corporation Council and Tom Baptist for the requirements of establishing a legal agreement with the City. We will inquire about the liability and will share that information with them.

Litter Campaign Update – postponed until October Meeting

Department Reports:

- Parks Tom Baptist was absent
- Recreation Troy Stewart was absent

Happenings in Our Parks - postponed until October Meeting

Meeting adjourned at 7:30 pm